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ESTIMATE RUN 11/23/2013

ESTIMATE SUMMARY 09:52:38

CONTID: C19323         ESTIMATE NO: 0005 PROG 2005

PCN: 19323-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 6: SIMMS TO SHERIDAN OVERLA PERCENT TIME:

PROJECT NO: NH0062-030                    

US 6: SIMMS TO SHERIDAN OVERLA

NAME OF ROAD: 006G

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

MARTIN MARIETTA MATERIALS PAY PERIOD ENDING 11/23/2013 DATE TIME STARTED 07/14/2013

10170 Church Ranch Way, Ste. 201 DATE LET 04/25/2013 DATE WORK BEGAN 07/14/2013

 DATE AWARDED 05/06/2013 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/29/2013 DATE ACCEPTED

Westminster CO 80021     720-245-6400 DATE NOTICE TO PROCEED 07/14/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,628,015.94 PARTICIPATING $ $ 117,642.34

AWARD PROJECT AMT: 3,439,829.22 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

104.00

WORK DAYS

WORK DAYS

79.04%

969,802.14

117,642.34

117,642.34

117,642.34

$

$

$

$

3,658,213.80

0.00

3,658,213.80

0.00

3,658,213.80

-51,597.44

0.00

3,606,616.36

0.00

AMOUNT DUE 3,606,616.36 117,642.34

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 117,642.34

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

78.0 TIME ALLOW: 75

ORIG TIME ALLOW: 75
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PCN: 19323-BID    ESTIMATE RUN 11/23/2013

PROJECT: NH0062-030                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:52:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Asphalt Mat (Planing) 227,734.000

0.000

202-00240  
 

161,691.14227,734.000

0.00

227,734.000

SY  

0.71000

0010 *Removal of Pavement Marking 0.000

1,015.000

202-00250  
 

2,202.551,015.000

2,202.55

1,900.000

SF  

2.17000

0015 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

1.000

EACH

92.28000

0020 *Removal of Sign Panel 40.000

0.000

202-00821  
 

2,171.2040.000

0.00

40.000

EACH

54.28000

0025 *Clean Culvert 88.000

0.000

202-04002  
 

131,356.7288.000

0.00

88.000

EACH

1,492.69000

0030 *Erosion Log (12 Inch) 25.000

0.000

208-00002  
 

135.5025.000

0.00

100.000

LF  

5.42000

0035 *Aggregate Bag 36.000

0.000

208-00035  
 

312.4836.000

0.00

100.000

LF  

8.68000

0040 *Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

20.000

HOUR

48.82000

0045 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

20.000

HOUR

92.22000

0050 *Sweeping (Sediment Removal) 27.500

6.000

208-00106  
 

5,451.7933.500

976.44

75.000

HOUR

162.74000

0055 *Erosion Control Supervisor 10.000

0.000

208-00205  
 

1,356.2010.000

0.00

100.000

HOUR

135.62000
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PCN: 19323-BID    ESTIMATE RUN 11/23/2013

PROJECT: NH0062-030                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:52:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Wildlife Biologist 19.000

0.000

240-00000  
 

1,209.1619.000

0.00

60.000

HOUR

63.64000

0065 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

60.000

HOUR

58.29000

0070 Hot Mix Asphalt (Patching) (Asphalt) 130.960

0.000

403-00720  
 

12,945.40130.960

0.00

200.000

TON 

98.85000

0075 Emergency Pothole Repair 0.000

0.000

403-00800  
 

0.000.000

0.00

50.000

TON 

320.74000

0080 *Stone Matrix Asphalt (Fibers)(Asphalt) 30,444.540

0.000

403-09221  
 

2,366,454.0930,444.540

0.00

32,103.000

TON 

77.73000

0085 *Hot Poured Joint and Crack Sealant 3.780

0.000

408-01000  
 

6,978.373.780

0.00

10.000

TON 

1,846.13000

0090 Emulsified Asphalt (Slow-Setting) 10,485.000

0.000

411-10255  
 

23,591.2510,485.000

0.00

11,674.000

GAL 

2.25000

0095 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

300.000

LF  

3.74000

0100 *Delineator (Type I) 23.000

0.000

612-00001  
 

574.3123.000

0.00

30.000

EACH

24.97000

0105 *Delineator (Type II) 4.000

0.000

612-00002  
 

104.204.000

0.00

30.000

EACH

26.05000

0110 *Delineator (Type III) 8.000

0.000

612-00003  
 

217.128.000

0.00

30.000

EACH

27.14000
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PCN: 19323-BID    ESTIMATE RUN 11/23/2013

PROJECT: NH0062-030                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:52:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Reflector (Median Barrier) 229.000

0.000

612-00060  
 

2,734.26229.000

0.00

229.000

EACH

11.94000

0120 *2 Inch Electrical Conduit (Plastic) 0.000

63.000

613-01200  
 

2,021.6763.000

2,021.67

200.000

LF  

32.09000

0125 *Light Standard Metal (25 Foot) 5.000

0.000

613-34250  
 

17,112.855.000

0.00

5.000

EACH

3,422.57000

0130 *Sign Panel (Class I) 18.000

0.000

614-00011  
 

351.7218.000

0.00

26.000

SF  

19.54000

0135 *Sign Panel (Class II) 365.000

0.000

614-00012  
 

6,340.05365.000

0.00

365.000

SF  

17.37000

0140 *Sign Panel (Special) 252.000

0.000

614-00035  
 

6,292.44252.000

0.00

252.000

SF  

24.97000

0145 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

0.000

614-01583  
 

0.000.000

0.00

1.000

EACH

407.10000

0150 *Microwave Vehicle Radar Detector 0.000

5.000

614-72887  
 

66,847.055.000

66,847.05

5.000

EACH

13,369.41000

0155 *Mobilization 1.000

0.000

626-00000  
 

74,410.541.000

0.00

1.000

L S 

74,410.54000

0160 *Public Information Services 0.900

0.100

626-01000  
 

8,586.371.000

858.64

1.000

L S 

8,586.37000

0165 *Epoxy Pavement Marking (Special) 375.000

0.000

627-00007  
 

73,278.75375.000

0.00

375.000

GAL 

195.41000
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PCN: 19323-BID    ESTIMATE RUN 11/23/2013

PROJECT: NH0062-030                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:52:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Pavement Marking Paint (Low VOC Solvent Base) 902.000

0.000

627-00012  
 

27,420.80902.000

0.00

1,008.000

GAL 

30.40000

0175 *Preformed Plastic Pavement Marking (Type I) 11,361.350

0.000

627-01001  
 

122,134.5111,361.350

0.00

11,361.350

SF  

10.75000

0180 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 1,015.000

0.000

627-02010  
 

11,296.951,015.000

0.00

1,130.000

SF  

11.13000

0185 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 120.000

0.000

627-30329  
 

1,290.00120.000

0.00

120.000

SF  

10.75000

0190 *Flagging 798.000

28.000

630-00000  
 

19,824.00826.000

672.00

1,200.000

HOUR

24.00000

0195 *Uniformed Traffic Control 527.000

28.000

630-00003  
 

39,355.05555.000

1,985.48

600.000

HOUR

70.91000

0200 *Traffic Control Vehicle 1.800

0.000

630-00004  
 

5,891.091.800

0.00

2.000

EACH

3,272.83000

0205 *Traffic Control Inspection 43.000

9.000

630-00007  
 

1,134.6452.000

196.38

52.000

DAY 

21.82000

0210 *Traffic Control Management 64.000

12.000

630-00012  
 

41,455.7276.000

6,545.64

76.000

DAY 

545.47000

0215 *Flashing Beacon (Portable) 1.800

0.000

630-80001  
 

981.851.800

0.00

4.000

EACH

545.47000

0220 *Construction Traffic Sign (Panel Size A) 53.100

0.900

630-80341  
 

1,178.2854.000

19.64

60.000

EACH

21.82000
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PCN: 19323-BID    ESTIMATE RUN 11/23/2013

PROJECT: NH0062-030                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:52:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Construction Traffic Sign (Panel Size B) 81.900

36.900

630-80342  
 

2,592.22118.800

805.16

132.000

EACH

21.82000

0230 *Construction Traffic Sign (Panel Size C) 15.300

-8.100

630-80343  
 

157.107.200

-176.74

17.000

EACH

21.82000

0235 *Construction Traffic Sign (Special) 43.200

0.000

630-80344  
 

942.6243.200

0.00

64.000

SF  

21.82000

0240 *Portable Message Sign Panel 3.600

0.000

630-80355  
 

13,745.883.600

0.00

14.000

EACH

3,818.30000

0245 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

5.400

0.000

630-80358  
 

2,945.545.400

0.00

6.000

EACH

545.47000

0250 *Drum Channelizing Device (With Light) (Flashing) 14.400

0.000

630-80363  
 

314.2114.400

0.00

16.000

EACH

21.82000

0255 *Mobile Attenuator 111.000

15.000

630-85041  
 

13,745.34126.000

1,636.35

150.000

DAY 

109.09000

0260 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

200,000.000

F A 

1.00000

0265 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

500.000

F A 

1.00000

0270 F/A Asphalt Pavement Incentive 78,737.780

0.000

700-70012  
 

78,737.7878,737.780

0.00

200,000.000

F A 

1.00000

0275 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

35,000.000

F A 

1.00000



CONTID: C19323         COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 19323-BID    ESTIMATE RUN 11/23/2013

PROJECT: NH0062-030                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:52:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

200,000.000

F A 

1.00000

0285 F/A Asphalt Cement Cost Adjustment 190,135.840

0.000

700-70019  
 

190,135.84190,135.840

0.00

250,000.000

F A 

1.00000

0290 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

960.000

HOUR

1.00000

0295 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

0.000.000

0.00

40,000.000

F A 

1.00000

0300 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0305 F/A Asbestos Abatement Work 0.000

0.000

700-70495  
 

0.000.000

0.00

2,500.000

F A 

1.00000

0400 Traffic Cone 585.000

0.000

630-80380  
 

6,727.50585.000

0.00

650.000

EACH

11.50000

0405 Barricade (3 M-A) (Temp) 4.500

0.000

630-80335  
 

495.004.500

0.00

5.000

EACH

110.00000

0410 Added Item (Dollar)/ Price Reduction Overweight Vehicle -60.000

0.000

900-00006  
 

-60.00-60.000

0.00

0.000

DOL 

1.00000

0415 Added Item (Dollar)/ Violation of Working Time per 
Standard Special Provision 105

-8,250.000

0.000

900-00006  
 

-8,250.00-8,250.000

0.00

0.000

DOL 

1.00000

0420 Conc (Patching) 90.250

0.000

601-06150  
 

21,484.0190.250

0.00

90.250

SF  

238.05000
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PCN: 19323-BID    ESTIMATE RUN 11/23/2013

PROJECT: NH0062-030                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:52:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0425 Mobilization 2.000

0.000

626-00005  
 

2,382.802.000

0.00

2.000

DAY 

1,191.40000

0430 Light Std Foundation 0.000

5.000

613-40010  
 

5,555.555.000

5,555.55

5.000

EACH

1,111.11000

0435 WL Magnet Vehicle Det Sys 0.000

3.000

614-72900  
 

26,896.533.000

26,896.53

3.000

EACH

8,965.51000

0440 Pull Box (16"x24"x12") 0.000

1.000

613-07026  
 

600.001.000

600.00

1.000

EACH

600.00000

CAT 3,605,837.99117,642.344,546,662.58CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0310 Rebuild Portions of Present Structure 1.000

0.000

210-00510  
 

1,550.851.000

0.00

1.000

L S 

1,550.85000

0315 Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

0.000.000

0.00

227.000

TON 

77.73000

CAT 1,550.850.0019,195.56CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURES 

0320 *Removal of Asphalt Mat (Special) 21.390

0.000

202-00226  
 

6,863.4121.390

0.00

21.390

SY  

320.87000

0325 *Material Sampling and Delivery 1.000

0.000

250-00120  
 

104.821.000

0.00

3.000

EACH

104.82000

0330 Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

0.000.000

0.00

142.000

TON 

77.73000

0335 *Waterproofing (Membrane) 21.390

0.000

515-00120  
 

11,438.9421.390

0.00

21.390

SY  

534.78000
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PCN: 19323-BID    ESTIMATE RUN 11/23/2013

PROJECT: NH0062-030                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:52:38

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURES 

0340 *Rapid Cure Silicone Joint Seal 178.000

0.000

518-03100  
 

7,614.84178.000

0.00

180.000

LF  

42.78000

CAT 26,022.010.0037,354.87CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0345 Field Office (Class 2) 1.000

0.000

620-00002  
 

12,246.381.000

0.00

1.000

EACH

12,246.38000

0350 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

11,978.991.000

0.00

1.000

EACH

11,978.99000

0355 Sanitary Facility 1.000

0.000

620-00020  
 

577.561.000

0.00

1.000

EACH

577.56000

CAT 24,802.930.0024,802.93CURRENT AMT0400 $ $ $

$ 3,658,213.78117,642.34$4,628,015.94$CURRENT AMTPROJECT TOTAL


